

Release Plan

Project: MoFlow:Smart Recurring Bill Payments Platform

Document Type: Release Plan

Role: Business Analyst

Methodology: Agile Scrum

Version: 1.0

Date: July 2026

1. Introduction

1.1 Purpose

This Release Plan outlines the phased delivery strategy for the MoFlow Smart Recurring Bill Payments Platform. It defines how product features will be incrementally delivered through multiple Agile sprints, ensuring continuous delivery of business value while managing project risks and stakeholder expectations.

The release plan aligns product priorities with business objectives, enabling the development team to focus on delivering the Minimum Viable Product (MVP) first, followed by enhancements in subsequent releases.

2. Product Vision

MoFlow aims to simplify recurring bill payments by providing users with a secure platform to automate payments using Mobile Money. The platform helps users avoid missed payment deadlines, reduce manual effort, and gain better visibility into recurring financial commitments.

3. Release Strategy

The MoFlow project will follow an Agile Scrum delivery model consisting of four two-week development sprints for Release 1.0 (MVP), followed by a future enhancement release.

Each sprint delivers a working increment of the product that can be demonstrated to stakeholders and validated against business requirements.

4. Release Objectives

The objectives of Release 1.0 are to:

- Deliver a secure user registration and authentication system.
- Enable users to link Mobile Money accounts.
- Allow users to create and manage recurring payment schedules.
- Automate recurring bill payments.
- Provide payment reminders and notifications.
- Offer a dashboard for monitoring scheduled and completed payments.
- Deliver basic administration and reporting capabilities.

5. Release Timeline

Sprint	Duration	Planned Dates
Sprint 1	2 Weeks	23 Jul 2026 - 6 Aug 2026
Sprint 2	2 Weeks	7 Aug 2026 - 20 Aug 2026
Sprint 3	2 Weeks	21 Aug 2026 - 3 Sep 2026
Sprint 4	2 Weeks	4 Sep 2026 - 17 Sep 2026
Release 1.0 (MVP)	-	18 Sep 2026

6. Sprint Delivery Plan

Sprint 1 - User Onboarding & Payment Setup

Sprint Goal

Enable users to securely access the platform and create their first recurring payment.

Features Delivered

- User Registration
- User Login
- Password Reset

- Profile Management
- Link Mobile Money Account
- Create Recurring Payment
- Payment Frequency Selection

User Stories

- US-001 Register a New Account
- US-002 User Login
- US-003 Reset Password
- US-004 Manage User Profile
- US-005 Link Mobile Money Account
- US-007 Create Recurring Payment
- US-008 Select Payment Frequency

Business Outcome

Users can successfully onboard and configure their first recurring payment schedule.

7. Sprint 2 - Payment Automation & Dashboard

Sprint Goal

Deliver the core payment automation engine and provide users with visibility into their recurring payments.

Features Delivered

- Edit Payment Schedule
- Pause Payment Schedule
- Resume Payment Schedule
- Cancel Payment Schedule
- Automatic Payment Execution
- Payment Confirmation
- Failed Payment Notification
- Dashboard Overview
- Upcoming Payments
- Payment Reminder Notifications
- Secure Authentication

User Stories

- US-009
- US-010
- US-011
- US-012
- US-013
- US-014
- US-015
- US-017
- US-018
- US-023
- US-025

Business Outcome

Users can automate recurring payments and monitor upcoming transactions from a central dashboard.

8. Sprint 3 - Reporting & User Experience Improvements

Sprint Goal

Improve payment tracking, reporting, and user experience.

Features Delivered

- Retry Failed Payments
- Payment History
- Search Payment History
- Filter Transactions
- Download Receipts
- Notification Preferences

User Stories

- US-016
- US-019
- US-020
- US-021
- US-022
- US-024

Business Outcome

Users gain better visibility into payment activities and more control over notifications.

9. Sprint 4 - Administration & Platform Readiness

Sprint Goal

Prepare the platform for production release through administrative functionality, security improvements, and final quality assurance.

Features Delivered

- Multi-Factor Authentication
- Automatic Logout
- User Management
- Transaction Monitoring
- Business Reports
- Performance Optimisation
- Security Testing
- Bug Fixes
- User Acceptance Testing (UAT)
- Production Deployment Preparation

User Stories

- US-026
- US-027
- US-028
- US-029
- US-030

Business Outcome

The platform is production-ready with enhanced security, administrative oversight, and reporting capabilities.

10. Release 1.0 (Minimum Viable Product)

Features Included

User Management

- User Registration
- Login
- Password Recovery
- Profile Management

Mobile Money

- Link Mobile Money Account
- Manage Linked Accounts

Recurring Payments

- Create Payment Schedule
- Edit Schedule
- Pause Schedule
- Resume Schedule
- Cancel Schedule
- Automatic Payment Execution

Notifications

- Payment Reminders
- Payment Confirmation
- Failed Payment Notifications

Dashboard

- Dashboard Overview
- Upcoming Payments
- Payment History

Security

- Secure Authentication
- Multi-Factor Authentication
- Automatic Logout

Administration

- User Management
- Transaction Monitoring
- Reporting

11. Future Release (Release 2.0)

The following enhancements are planned after the successful launch of Release 1.0:

User Story	Enhancement
US-031	Spending Insights
US-032	Budget Monitoring
US-033	Multiple Payment Categories
US-034	Favourite Billers
US-035	Payment Calendar

These features focus on improving personal financial management and enhancing the overall user experience.

12. Release Dependencies

The successful delivery of Release 1.0 depends on:

- Mobile Money API integration
- SMS and Email notification services
- Secure authentication infrastructure
- Payment gateway availability
- Database environment
- Cloud hosting environment
- Regulatory compliance approval
- User Acceptance Testing (UAT)

13. Risks and Mitigation

Risk	Impact	Mitigation
Delays in Mobile Money API integration	High	Use sandbox environment and early integration testing

Security vulnerabilities	High	Conduct penetration testing and security reviews
Changes in business requirements	Medium	Continuous backlog refinement and stakeholder engagement
Third-party service outages	Medium	Implement retry mechanisms and monitoring
Performance issues under load	Medium	Perform load and performance testing before release

14. Release Success Metrics

Release 1.0 will be considered successful when:

- 100% of MVP user stories are completed.
- All critical defects are resolved before production.
- User Acceptance Testing is approved by stakeholders.
- Mobile Money transactions execute successfully.
- Payment notifications are delivered reliably.
- Platform availability meets agreed service levels.
- Security testing confirms compliance with organisational standards.

15. Release Approval

Role	Responsibility
Product Owner	Approves release scope
Business Analyst	Confirms business requirements are satisfied
Scrum Master	Confirms sprint completion
Development Lead	Confirms technical readiness
QA Lead	Approves quality assurance results
Executive Sponsor	Provides final business approval

16. Conclusion

The MoFlow Release Plan provides a structured roadmap for delivering the Smart Recurring Bill Payments Platform through incremental Agile releases. By organising functionality across four focused sprints, the project prioritises the highest-value features first while reducing delivery risk and enabling continuous stakeholder feedback. This phased approach ensures that the Minimum Viable Product delivers immediate business value, while establishing a clear path for future enhancements that improve user engagement and financial management capabilities.