

Sprint Planning Document

Project: MoFlow:Smart Recurring Bill Payments Platform
Document Type: Sprint Planning
Role: Business Analyst
Methodology: Agile Scrum
Sprint: Sprint 1 - User Onboarding & Payment Setup
Version: 1.0
Date: July 2026

1. Purpose

This Sprint Planning document defines the objectives, scope, backlog items, team commitments, and delivery plan for Sprint 1 of the MoFlow Smart Recurring Bill Payments Platform. The sprint focuses on delivering the core user onboarding capabilities required for users to securely access the platform and create their first recurring payment.

The outcome of this sprint establishes the foundation upon which all subsequent payment automation features will be built.

2. Sprint Overview

Item	Details
Sprint Name	Sprint 1 - User Onboarding & Payment Setup
Sprint Duration	2 Weeks
Start Date	23 July 2026
End Date	6 August 2026
Sprint Goal	Enable users to securely register, authenticate, link a mobile money account, and schedule their first recurring payment.
Methodology	Agile Scrum
Sprint Number	Sprint 1

3. Sprint Goal

At the end of Sprint 1, users should be able to:

- Register for a MoFlow account
- Log into the application securely
- Recover forgotten passwords
- Manage their profile
- Link a Mobile Money account
- Create their first recurring payment schedule
- Select payment frequency

This sprint delivers the Minimum Viable Product (MVP) onboarding experience.

4. Sprint Team

Role	Responsibility
Product Owner	Prioritises backlog and accepts completed work
Business Analyst	Defines requirements, clarifies user stories, supports sprint planning
Scrum Master	Facilitates Scrum ceremonies and removes impediments
UX/UI Designer	Designs user interface and validates user experience
Software Engineers	Develop application features
QA Engineer	Performs testing and validates acceptance criteria
DevOps Engineer	Supports deployment and development environment

5. Sprint Backlog

ID	User Story	Priority	Story Points
US-001	Register a New Account	Highest	5

US-002	User Login	Highest	3
US-003	Reset Password	High	5
US-004	Manage User Profile	Medium	3
US-005	Link Mobile Money Account	Highest	8
US-007	Create Recurring Payment	Highest	8
US-008	Select Payment Frequency	High	3

Total Story Points: 35

6. Sprint Deliverables

At the completion of Sprint 1, the following features should be available:

- User Registration
- User Authentication
- Password Recovery
- User Profile Management
- Mobile Money Account Linking
- Recurring Payment Creation
- Payment Frequency Selection

7. Definition of Ready (DoR)

Before a user story can enter the sprint, it must meet the following conditions:

- Business objective is clearly defined.
- Acceptance criteria are documented.
- Dependencies have been identified.
- User interface requirements are available.
- Story has been reviewed by the Product Owner.
- Story is estimated by the development team.

8. Definition of Done (DoD)

A user story is considered complete when:

- Functional requirements are fully implemented.
- Acceptance criteria are satisfied.
- Code review has been completed.
- Unit testing has passed.
- Integration testing has passed.
- No critical defects remain.
- Product Owner approves the feature.
- Documentation has been updated where necessary.

9. Sprint Dependencies

Dependency	Description
Mobile Money API	Required for linking payment accounts
Notification Service	Required for password reset emails and OTP verification
Authentication Service	Supports secure login and account access
User Database	Stores user profile and authentication data

10. Risks

Risk	Impact	Mitigation
Delay integrating Mobile Money provider	High	Use mocked API during development
Authentication security issues	High	Conduct security review and testing
OTP delivery failures	Medium	Provide retry mechanism
Requirement changes during sprint	Medium	Handle through backlog refinement

11. Assumptions

- Mobile Money API documentation is available.
- UX designs have been approved.
- Development environment is fully configured.

- Required third-party services are accessible.
- Team members are available throughout the sprint.

12. Sprint Ceremonies

Ceremony	Frequency
Sprint Planning	Once (Sprint Start)
Daily Stand-up	Every working day (15 minutes)
Backlog Refinement	Mid-sprint
Sprint Review	End of Sprint
Sprint Retrospective	End of Sprint

13. Success Criteria

Sprint 1 will be considered successful if:

- All committed user stories are completed.
- Sprint Goal is achieved.
- No critical defects remain unresolved.
- User registration and login function successfully.
- Users can create their first recurring payment.
- Product Owner approves the sprint deliverables.

14. Expected Business Value

Successful completion of Sprint 1 will:

- Deliver the platform's foundational onboarding capability.
- Enable users to securely access the platform.
- Reduce manual payment setup effort.
- Prepare the platform for automated recurring payments.
- Establish the foundation for future payment management features.

15. Sprint Burndown Summary

Metric	Value
Total Story Points	35
Sprint Duration	10 Working Days
Planned Velocity	35 Story Points
Target Completion	100% Sprint Goal Achievement

16. Conclusion

Sprint 1 establishes the core functionality required for users to begin using the MoFlow platform. By delivering secure registration, authentication, mobile money account integration, and recurring payment setup, this sprint provides the minimum viable foundation for the recurring bill payment service. The sprint backlog has been prioritised to maximise business value while supporting incremental delivery in accordance with Agile Scrum principles.