

Project Charter

Project: MoFlow : Smart Recurring Bill Payments Platform

Document Type: Project Charter

Role: Business Analyst

Version: 1.0

Date: July 2026

Project Overview

Project Name

MoFlow: Smart Recurring Bill Payments Platform

Project Sponsor

Executive Sponsor (*Hypothetical Portfolio Case Study*)

Product Owner

Product Manager

Business Analyst

Reginald Erzoah

Project Type

Mobile FinTech Product Development

Project Methodology

Agile Scrum

Project Status

Initiation

Project Background

Mobile money has become one of the primary methods of financial transactions across many markets. While users can easily make one-time payments, managing recurring financial obligations such as rent, utilities, internet subscriptions, insurance premiums, school fees, and loan repayments often remains a manual process.

Users must remember payment dates, initiate transactions individually, and manage multiple payment schedules independently. This frequently results in missed payments, service interruptions, late payment penalties, and unnecessary administrative effort.

MoFlow is proposed as a digital platform that enables users to automate recurring mobile money payments, receive payment reminders, manage payment schedules, and monitor recurring financial obligations through a centralized dashboard.

Business Need

There is a growing need for a secure, user-friendly platform that simplifies recurring mobile money payments while improving payment reliability and reducing the administrative burden on users.

The proposed solution addresses this need by enabling payment automation, improving financial organization, and supporting greater adoption of digital financial services.

Project Purpose

The purpose of the MoFlow project is to design and deliver a recurring payment management platform that enables individuals and small businesses to automate recurring financial obligations while supporting business growth through increased digital payment adoption and customer engagement.

Business Objectives

The project aims to:

- Reduce missed recurring payments.
- Improve payment reliability through automation.
- Increase customer adoption of recurring payment services.
- Improve customer satisfaction.
- Increase recurring transaction volumes.
- Reduce payment-related customer support requests.
- Improve customer retention and long-term engagement.

Project Objectives

The project will deliver a Minimum Viable Product (MVP) capable of:

- User registration and authentication.
- Mobile money account linking.
- Creating recurring payment schedules.
- Editing, pausing, and cancelling recurring payments.
- Payment reminders and notifications.
- Payment history and activity tracking.
- User dashboard for managing recurring obligations.
- Secure payment processing.
- Administrative reporting capabilities.

Project Scope

In Scope

The project includes:

- Mobile application development.
- User authentication.
- Mobile money integration.
- Recurring payment scheduling.
- Payment reminders.
- Dashboard and reporting.
- Payment history.
- User profile management.
- Business analysis documentation.
- Quality assurance and User Acceptance Testing.

Out of Scope

The following items are excluded from the MVP:

- International payments.
- Investment services.
- Savings accounts.
- Loan management.
- Cryptocurrency payments.
- Merchant invoicing.
- Payroll processing.
- Web application.
- AI-powered financial recommendations.

These features may be considered in future product releases.

Key Deliverables

Business Analysis Deliverables:

- Executive Summary
- Product Vision
- Business Problem Statement
- Business Objectives
- Stakeholder Analysis
- User Personas
- User Journey Map
- Business Requirements Document
- Functional Requirements
- User Stories
- Acceptance Criteria
- Process Models
- Requirements Traceability Matrix

Product Deliverables:

- Mobile Application
- User Dashboard
- Payment Scheduling Module
- Notification Service
- Reporting Dashboard
- Administrative Portal

Key Stakeholders

Stakeholder	Responsibility
Executive Sponsor	Strategic direction and project funding
Product Manager	Product vision and prioritization
Business Analyst	Requirements elicitation, analysis, and documentation
UX/UI Designer	User experience and interface design
Engineering Team	Solution development
QA Engineer	Testing and quality assurance
DevOps Engineer	Deployment and infrastructure
Customer Support	User assistance and issue resolution

Payment Service Providers	Payment processing services
End Users	Product adoption and feedback
Regulatory Authorities	Compliance oversight

Assumptions

The project assumes that:

- Users possess active mobile money accounts.
- Payment providers expose secure APIs.
- Internet connectivity is available during payment scheduling.
- Users are willing to adopt automated recurring payments.
- Regulatory approval requirements can be satisfied.

Constraints

The project is subject to the following constraints:

- Limited development budget.
- MVP delivery timeline.
- Regulatory compliance requirements.
- Integration dependencies with payment providers.
- Availability of cross-functional project resources.

High-Level Risks

Risk	Potential Impact	Mitigation Strategy
Low user adoption	Reduced business value	Conduct user research and usability testing
API integration issues	Delayed delivery	Early technical validation and prototype integration
Regulatory changes	Compliance delays	Continuous engagement with compliance stakeholders
Scope creep	Timeline and budget overruns	Formal change management process
Security vulnerabilities	Loss of customer trust	Security reviews and penetration testing

Success Criteria

The project will be considered successful if it achieves the following outcomes after launch:

- Reduction in missed recurring payments.
- Payment success rate of at least 98%.
- Customer Satisfaction Score (CSAT) of 4.5/5 or higher.
- Increase in recurring payment adoption.
- Reduction in payment-related customer support requests.
- High user engagement with recurring payment features.
- Positive stakeholder acceptance during User Acceptance Testing.

Project Governance

The project will follow an Agile Scrum delivery approach.

Governance Structure

- Executive Sponsor - Strategic oversight and funding approval.
- Product Manager - Product ownership and backlog prioritization.
- Business Analyst - Requirements management and stakeholder collaboration.
- Scrum Master - Agile process facilitation.
- Development Team - Product implementation.
- QA Team - Product verification and validation.

Progress will be monitored through sprint reviews, backlog refinement sessions, stakeholder demonstrations, and periodic project status reporting.

Project Approval

This Project Charter formally authorizes the initiation of the MoFlow Smart Recurring Bill Payments Platform and establishes a shared understanding of the project's purpose, objectives, scope, governance, and expected outcomes.

For the purposes of this portfolio case study, this charter serves as a demonstration of standard project initiation documentation and reflects accepted Business Analysis and project management practices.

Role	Name	Signature	Date
Executive Sponsor	<i>Portfolio Case Study</i>	_____	_____
Product Manager	<i>Portfolio Case Study</i>	_____	_____
Business Analyst	Reginald Erzoah	_____	July 2026