

Product Roadmap

Project: MoFlow: Smart Recurring Bill Payments Platform

Document Type: Product Roadmap

Role: Business Analyst

Version: 1.0

Date: July 2026

Introduction

This Product Roadmap presents the high-level delivery plan for the MoFlow Smart Recurring Bill Payments Platform. It outlines the strategic evolution of the product from the initial Minimum Viable Product (MVP) through future releases, ensuring that product development remains aligned with business objectives, customer needs, and organizational strategy.

The roadmap serves as a communication tool for stakeholders, providing visibility into planned capabilities while supporting product prioritization and Agile release planning.

The roadmap is indicative and may evolve based on stakeholder feedback, customer insights, technical feasibility, and changing business priorities.

Product Vision

To become the preferred mobile-first platform for managing recurring financial obligations by providing users with a secure, reliable, and intuitive recurring payment experience.

Roadmap Objectives

The roadmap aims to:

- Deliver a valuable Minimum Viable Product (MVP).
- Validate product-market fit through early customer feedback.
- Increase customer adoption and retention.
- Improve operational efficiency through automation.
- Continuously enhance the user experience.
- Expand platform capabilities through iterative releases.

Product Strategy

The roadmap follows an incremental Agile delivery approach consisting of four major phases:

- **Launch a functional MVP** that solves the core business problem.
- **Improve customer experience** based on user feedback.
- **Expand platform capabilities** with advanced payment management features.
- **Differentiate the product** through intelligent financial insights and ecosystem integrations.

Product Roadmap

Phase 1 - Product Discovery

Timeline: July 2026

Objectives

- Understand business problems.
- Define product vision.
- Identify stakeholders.
- Gather business requirements.
- Validate product assumptions.

Key Deliverables

- Executive Summary
- Product Vision
- Business Problem Statement
- Business Objectives
- Stakeholder Analysis
- User Personas
- User Journey Map
- Project Charter
- Business Requirements Documentation

Phase 2 - MVP Development

Timeline: August - October 2026

Objectives

Deliver the first usable version of MoFlow.

Planned Features

- User Registration
- Login & Authentication
- Mobile Money Account Linking
- Dashboard
- Schedule Recurring Payments
- Edit Payment Schedule
- Pause Payment Schedule
- Cancel Payment Schedule
- Payment History
- Push Notifications
- SMS & Email Reminders
- Profile Management
- Basic Settings

Success Criteria

- Successful MVP deployment.
- User onboarding completed.
- Payment scheduling operational.
- End- to- end recurring payment flow validated.

Phase 3 - Product Enhancement

Timeline: November 2026 - January 2027

Objectives

Improve usability and increase customer engagement.

Planned Features

- Bill Categories
- Favourite Payments
- Smart Payment Search
- Payment Calendar
- Advanced Notification Preferences
- Multi- Account Support
- Payment Templates
- Recurring Payment Insights
- Dark Mode
- Accessibility Improvements

Success Criteria

- Increased feature adoption.
- Improved customer satisfaction.

- Reduced support requests.

Phase 4 - Business Growth

Timeline: February - April 2027

Objectives

Expand business capabilities and improve customer retention.

Planned Features

- Business Accounts
- Team Payment Management
- Shared Family Payments
- Subscription Management
- Merchant Dashboard
- Payment Analytics
- Spending Reports
- Export Transaction History
- Scheduled Reports

Success Criteria

- Increased recurring transactions.
- Growth in business users.
- Higher customer retention.

Phase 5 - Intelligent Financial Services

Timeline: May - August 2027

Objectives

Differentiate MoFlow through intelligent financial tools.

Planned Features

- AI Spending Insights
- Smart Payment Recommendations
- Budget Tracking
- Financial Goals
- Cash Flow Forecasting
- Payment Risk Alerts

- Predictive Bill Notifications
- Intelligent Payment Optimisation

Success Criteria

- Higher user engagement.
- Increased daily active users.
- Improved customer loyalty.

Release Timeline

Release	Timeline	Primary Goal
Discovery	July 2026	Product definition and requirements
MVP	Aug - Oct 2026	Deliver core recurring payment functionality
Version 1.1	Nov 2026 - Jan 2027	Improve customer experience
Version 2.0	Feb - Apr 2027	Expand platform capabilities
Version 3.0	May - Aug 2027	Introduce intelligent financial services

Prioritisation Approach

Feature prioritisation will be guided by the following principles:

High Priority

- Features that solve the core business problem.
- Regulatory and compliance requirements.
- Security and authentication.
- Payment reliability.
- Critical user workflows.

Medium Priority

- Productivity improvements.
- Customer convenience features.
- Enhanced reporting.
- Personalisation.

Lower Priority

- Experimental capabilities.
- Advanced analytics.
- AI- powered recommendations.
- Premium enhancements.

Prioritisation will be continuously reviewed through stakeholder feedback, customer research, product analytics, and Agile backlog refinement sessions.

Key Milestones

Milestone	Expected Outcome
Product Discovery Complete	Business requirements approved
UX Design Complete	User flows and wireframes validated
MVP Development Complete	Core features implemented
User Acceptance Testing	Stakeholder approval obtained
MVP Launch	Product released to users
Version 1.1 Release	Customer experience improvements delivered
Version 2.0 Release	Business features introduced
Version 3.0 Release	Intelligent financial capabilities launched

Dependencies

Successful execution of the roadmap depends on:

- Payment gateway integration.
- Regulatory compliance approval.
- Availability of engineering resources.
- User research and validation.
- UX design completion.
- Testing and quality assurance.
- Infrastructure readiness.

Risks

Potential risks include:

- Changes in regulatory requirements.
- Delays in third- party API integration.
- Low customer adoption.
- Technical performance issues.
- Scope expansion affecting delivery timelines.
- Resource availability constraints.

These risks will be monitored throughout the product lifecycle and managed through Agile planning, stakeholder engagement, and continuous risk assessment.

Roadmap Governance

The roadmap will be reviewed at the end of each release cycle to ensure alignment with business objectives and customer needs.

Roadmap changes may be initiated based on:

- Customer feedback.
- Product analytics.
- Business priorities.
- Market trends.
- Regulatory updates.
- Technical feasibility assessments.

The Product Manager, Business Analyst, Engineering Lead, and Executive Sponsor will collaborate to review roadmap progress and approve significant roadmap adjustments.

Conclusion

The MoFlow Product Roadmap provides a strategic view of the product's planned evolution from concept to a mature recurring payment platform. By adopting an iterative Agile approach, the roadmap balances immediate business value with long- term innovation, ensuring that each release delivers measurable improvements for users and stakeholders.

This roadmap serves as a living planning artifact that supports product decision- making, stakeholder communication, backlog prioritisation, and continuous delivery throughout the lifecycle of the MoFlow platform.