

Stakeholder Communication Plan

Project: MoFlow: Smart Recurring Bill Payments Platform
Role: Business Analyst
Version: 1.0
Date: July 2026

Stakeholder	Information Required	Communication Method	Frequency	Owner
Executive Sponsor	Project status, risks, KPIs	Executive Report	Monthly	Product Manager
Product Manager	Requirements, backlog, priorities	Sprint Planning, Jira	Weekly	Business Analyst
UX/UI Designer	Personas, user flows, requirements	Workshops, Figma	Weekly	Business Analyst
Software Engineers	User stories, acceptance criteria	Jira, Sprint Planning	Weekly	Business Analyst
QA Engineer	Acceptance criteria, test scenarios	Jira, Sprint Reviews	Weekly	Business Analyst
Customer Support	Feature updates, known issues	Product Briefings	Monthly	Product Manager
Marketing	Product capabilities, launch roadmap	Planning Meetings	Monthly	Product Manager
End Users	Product updates, new features	Email, In- app Notifications	As Required	Product Team